
 

 

TO: Board of Directors 
 

FROM:  Liz Jamieson, Director of Capital Projects 
 Gary Platt, Chief Financial Officer – Capital Projects 
 

SUBJECT:   SHS Change Order #21 – $106,326.00 – Mechanical Courtyard PUD Drawings 
 

DATE:   April 21, 2020 
 

TYPE:   Action Needed 

 
According to Board Policy No. 6957, construction Change Orders that exceed $100,000.00 need Board 
approval. 
 
Attached is Change Order (CO) No. 21 for the new Stanwood High School project, increasing the 
contract with Cornerstone General Contractors by the amount of $106,326.00.    
 
This Change Order has two separate components; converting the electrical service to SHS from 
Primary Metered to Secondary Metered and modifying the service conductors to accommodate the 
requirements of Snohomish PUD’s transformer.  The attached letter from BCE explains in more detail. 
 
The Electrical Metering Change and PUD Transformer Requirements are the primary factors behind 
the cost of the Change Order. The majority of the cost for the utility metering change would have 
been paid directly to Snohomish PUD. These costs have been shifted to paying the construction team 
in lieu of the utility, and the District is receiving a product that has lower long-term maintenance and 
responsibility. The change from aluminum to copper conductors is based on Snohomish PUD 
requirements and is also viewed as a lower maintenance item. 
 
This Change Order does not change the project completion date. 
 
Please let us know if you have any questions.   
 

Recommendation: 

We recommend the board move to approve SHS Change Order #21 to the contract with Cornerstone 
General Contractors, Inc., for $106,326.00, related to the new Stanwood High School replacement 
project. 
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007 1 Arbor Pit Waterproofing RFI 055

x r 05/01/19 $42,217.00

$91,445,901.00

031 1 Shoring Wall Detailing
x r 05/01/19 $38,694.00

012 1 Revised Lagging Wall Drainage RFI 99
x r 04/26/19 $5,681.00

$86,592.00 $86,592.00 06/06/19 $91,532,493.00

007 002 2 Shower and Drain Changes RFI‐014; M0.02; M1.01; M1.02 RFI‐014 response
x r 02/22/19 04/17/19 $28,680.00

008 2 Corridor 321 Fixture Clarification RFI 066
x r 06/18/19 $3,146.00

006 2 Expansion Joint RFI 058
x r 06/19/19 $13,317.00

009 2 Added Ties at Brace Frames RFI 079
x r 06/19/19 $11,134.00

023 2 Grade Beam Conflict at Mop Sink RFI 093

x r 06/19/19 $3,105.00

009 021 2 Elevator Sump Pump E3.12, E3.14; M0.02, M1.03, 

M1.11, M1.12, M1.13, M1.23, 

M1.33, M5.03

All ref. docs

x 03/20/19 06/19/19 $25,023.00

005 2 Concessions 217 Sink RFI 061
x r 04/23/19 $6,015.00

003 2 Added Clean Out RFI 047 M1.02 x r 06/19/19 $4,161.00

016 2 Added Plinth Grid E/26 RFI 071
06/18/19 $2,309.00

$96,890.00 $183,482.00 08/08/19 $91,629,383.00

025 3 Field Bend Rebar at Pilasters RFI 148 x r 07/04/19 $5,728.00

012 042 3 DF Model Change
x r 04/19/19 07/24/19 $2,681.00

017 056 3 Move Flag Pole CCD 17, PR02 L5.0, F1.11
x r 07/22/19 08/22/19 $7,307.00

070 3 Food Service Equipment Revisions PR 01 FS1.01, FS1.02, FS1.04
x r 07/04/19 07/23/19 $10,242.00

064 3 Second Floor Deck Support Grid 26 RFI 324
x r 08/22/19 $8,928.00

076 3 Field House and Batting Cage Signage PR‐04 A2.21R, A3.11R
x r 09/09/19 $4,469.00

077 3 Added Beams RFI 165 S2.22
x r 07/15/19 $12,207.00

079 3 Shim Columns to Weld to Embed RFI 386 S2.24
x r 08/22/19 $2,801.00

081 3 Added Beam Steel Zone 15 RFI 278
x r 07/04/19 $3,093.00

089 3 Grand Stand Colums Painting PR 05
x r 07/15/19 07/25/19 $7,160.00

094 3 Web Stiffeners Steel Zone 11 RFI 397
x r 08/29/19 $2,681.00
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095 3 BRB Beam Weld RFI 395 SSK 038
x r 08/28/19 $4,224.00

105 3 Fence and Gates at Visitor Bleacher PR 06 F1.11
x r 08/05/19 $8,963.00

$80,484.00 $263,966.00 08/26/19 $91,709,867.00

001 4 Add Shear Studs to H‐Piles 10/S3.04
x r 08/13/19 $8,303.00

014 043 4 Footing Drain at Arbor Pit C23.10

x r 04/29/19 08/23/19 $14,254.00

015 4 Added Column at Expansion Joint RFI 131

x r $2,785.00

024 4 3" Sanitary to 2nd Flr RFI 092

x r $6,095.00

046 4 PAC Control Room Walls Ftg Drain and 

Waterproofing

RFI 256 Overlay pdf.

x r 05/06/19 08/26/19 $13,182.00

050 4 Field House Hip Splice RFI 245 x r $19,426.00

051 4 CIP Wall Area 2 Extension RFI 244, 5/S5.02
x r 08/27/19 $8,436.00

019 096 4 Saturday Masonry Work

r x 05/21/19 08/26/19 $17,551.00

$90,032.00 $353,998.00 $91,799,899.00

053 5 2nd Floor Deck Support on Grid 26 RFI 324 x r $5,285.00

067 5 WRB at Roof Edge RFI 328 x r $33,571.00

069 5 Grading East of Gym Access x r $23,615.00

093 5 Revise Carpet Type to Tandus

x/r 07/30/19 $33,275.00

$95,746.00 $449,744.00 $91,895,645.00

003 018 6 Gas and Air Modifications M1.21, M1.23, M1.24, M1.25 All ref. docs
x r 03/20/19 $12,261.00

033 6 Field House ‐ Footings at new CMU 

walls

RFI 149
x r $39,855.00

048 6 Add P‐6 Drain to Rm103D RFI 216 x r $1,707.00

052 6 Re‐route Irrigation at Field House RFI 304 x r $6,761.00

054 6 Grandstand Repair Work RFI 279 x x $15,432.00

106 6 MEP Seismic Joints RFI 393
x r $20,995.00

$97,011.00 $546,755.00 $91,992,656.00

007 002.1 7 Bathroom Shower Selections RFI 014

x r $6,113.00

032 7 Sac and Patch at EPRO

x r 08/27/19 $49,588.00

112 7 Rm 241A Eye Wash & Floor Drain RFI431
x r $2,133.00
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045 121 7 Grandstand Letters A4.01R A4.01R
x r 09/05/19 ($1,100.00)

127 7 Horticulture Lab 254 Ductwork Change RFI 438
x r $727.00

131 7 Floor Sink RFI 211 M2.04R x r $3,129.00

136 7 Plate Extension at Brace Frame RFI 454 S7.08 x r $2,222.00

141 7 Kitchen Electrical Devices RFI 482 S2.28
x r r $957.00

145 7 Concessions 217 Sink RFI 457 x r $2,921.00

147 7 Roof to Wall Term Bar RFI 488
x r $12,117.00

$78,807.00 $625,562.00 11/11/19 $92,071,463.00

016 059 8 Fire Damper Changes M2.11, M2.21, M2.25, M2.33, 

M2.37, E3.11, E3.25, E3.33, E3.37, 

FA1.15, FA2.23, FA2.25, FA3.33, 
x r 05/29/19 11/21/19 $77,125.00

123 8 Added Bent Plate at Slab RFI 404 RFI 404, S2.33
x r r 12/01/19 $3,212.00

126 8 Floor Drain Piping RFI 443 RFI 443
x r 11/21/19 $7,501.00

132 8 Detail Revisions RFI 373 RFI 373
x r 11/14/19 $2,057.00

140 8 Exterior Upper Canopy Soffit Depth RFI 477 RFI 477, A4.01
x r 11/15/19 $5,417.00

$95,312.00 $720,874.00 12/01/19 $92,166,775.00

104 9 Steel zone 17 detail RFI 416, RFI 417 RFI 416, RFI 417
x r 08/29/19 $2,741.00

149 9 C‐Store Column/Wall  RFI 489 RFI 489, A2.11
x r 11/17/19 $833.00

053 157 9 C‐Store Pass through CCD 053 ASK‐014
x r 11/17/19 $940.00

158 9 Cost for Electrical Permit (Direct) AIA‐A201
r x 11/01/19 $8,351.00

172 9 Roof Parapet Transition RFI 529 RFI 529
x r 11/14/19 $7,404.00

$20,269.00 $741,143.00 12/03/19 $92,187,044.00

005 10 Permit Related Civil Changes C21.02, C21.03, C21.08, C21.14, 

C23.02, C23.03, C23.08, C23.09, 

C23.10, C23.14, C23.21, C23.40, 

C23.41, C23.42, C23.43, C23.44, 

C24.02, C24.03, C24.07. C24.10, 

C24.11, C24.40, C24.41, C24.42, 

C25.02, C25.03, C25.04,

C25.07, C25.08, C25.09, C25.10, 

C25.11, C25.14, C25.15, C26.01, 

C26.02, C26.03, C26.04, C26.05, 

C26.06, C31.02,C31.03, C33.02, 

C33.03, C33.04, C33.07, C34.02, 

C34.03, C35.03

x r 03/20/19 12/30/19 $168,219.00

$168,219.00 $909,362.00 01/07/20 $92,355,263.00

004 19 11 Mech and Elec Permit Changes M2.15, M2.25, M2.26; E2.11, 

E2.12, E2.14, E3.15, E3.21, E3.25, 

E3.25, E3.26, E6.14, E6.11, E6.01, 

E6.02, E6.31; FA1.15, FA2.25, 

FA2.26

x r 03/20/19 10/25/19 $70,287.00
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114 11 Additional Gym Wall Pads PR 003
x r 11/07/19 $11,771.00

$82,058.00 $991,420.00 01/03/20 $92,437,321.00

30 12 Field House Ceiling Demo RFI 253 x r r $12,900.00

34 12 New Slab and Ftg at Door Entries RFI 275 $5,571.00

61 12 Column Extension RFI 233
x r $15,348.00

023 97 12 Grading Revisions at FH CCD 023 C21.14, C21.15, C23.14, C24.15, 

C25.14, C25.15
x r 07/22/19 $39,138.00

124 12 Added Bent Plate at Stair
x r $5,211.00

$78,168.00 $1,069,588.00 01/08/20 $92,515,489.00

014 13 Electric Trap Primers RFI 080.1
x r 11/08/19 $6,801.00

22 13 Added Ltg/Pwr @ Pump House RFI 086 E3.11 x r 11/21/19 $4,295.00

39 13 CMU to Roof Connection RFI 197, RFI 155, RFI160, RFI 

232 x r r 11/08/19 $34,602.00

65 13 Zone 3 Roof RFI 317
x r r 11/15/19 $3,961.00

92 13 Dig Out Lagging at East Retaining Wall CAG Observation Report 14.3

x/r r 08/22/19 $3,554.00

111 13 Added Column in Theater RFI 414
x r r 12/06/19 $5,300.00

047 113 13 Added Power and Data for Gym 

Display

CCD 047 A8.16, E3.12, E4.21
x r 11/01/19 $1,800.00

133 13 Added Penetrations for HVAC RFI 234
x r 11/21/19 $3,752.00

134 13 Mechanical Penthouse Openings RFI271, RFI 271.1
x r 11/22/19 $1,869.00

154 13 Utility Wall Framing RFI 410

x r 10/31/19 $2,542.00

156 13 Chase for Conduit to Mezzanine RFI 253 x r 10/31/19 $4,333.00

164 13 Add Time HM Frame Installation
x r 11/07/19 $4,244.00

173 13 Area 1 Floor Framing RFI 322 x r r 11/21/19 $1,198.00

178 13 Men's Toilet 122 Furring RFI 546, A2.12
x r r 12/05/19 $1,297.00

184 13 Field House Spray Foam RFI 392

x r 12/06/19 $4,718.00

$84,266.00 $1,153,854.00 01/10/20 $92,599,755.00

37 14 Exterior Door Stoop Condition RFI 096 ASK 008
x r 12/11/19 $18,119.00

47 14 Added Framing Scope at FH RFI 294, RFI 295, RFI 326
x r 11/15/19 $10,183.00

66 14 EF108 and EF109 VFD Wiring RFI 308 E6.32 x r $1,108.00

85 14 Added Furring at Fitness Room RFI 388 x r $1,872.00
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27 87 14 Tennis court Utilities CCD 027 C21.14, C21.15, C23.14, C24.15, 

C25.14, C25.15

x r r r r 11/14/19 $53,760.00

37 100 14 Card Reader at Visiting Team CCD 037
11/18/19 $11,548.00

125 14 Add Electric Trap Primer RFI 441
x r 11/21/19 $2,959.00

$99,549.00 $1,253,403.00 02/05/20 $92,699,304.00

28 98 15 Tennis Court Grading and Paving CCD 028 C21.15, C23.15, C25.15; L1.12, 

L2.12, L4.12, Elkay cut
x r r 01/23/20 $74,393.00

148 15 Added Plywood to Parapet for Roofing RFI 500
x r 12/06/19 $3,315.00

166 15 Add Furring to Ramp @ Commons RFI 528

x r 12/05/19 $3,703.00

188 15 Modify Beam Below Soffit RFI 597
x r r $1,734.00

067 203 15 Added Padlocks CCD 067
x r $2,337.00

209 15 Brace Below Ceiling in Men's 122 RFI 596 x r r 01/22/20 $1,515.00

211 15 Classroom 207 Wall Furring RFI 645 x r 01/22/20 $2,224.00

072 215 15 Flip Storefronts #04 and #05 CCD 072

x r $8,228.00

$97,449.00 $1,350,852.00 02/05/20 $92,796,753.00

057 163 16 Civil Permit Changes CCD 057 C23.21, C31.07, C32.07, C33.07
x r 10/20/19 01/20/20 $49,846.02

170 16 Raise TP Dispensers @ Field House RFI 170
x r 12/11/19 $3,365.00

180.1 16 Grease Interceptor Location RFI 551 C24.09, C24.21
x r r $8,401.00

024 168 16 Delete MTC Sewer Scope CCD 168
$2,796.00

219 16 Furr Wall @Zone3 Lvl3 Relite RFI 649 x r $2,796.00

224 16 Added GWB control Joints RFI 533
x r 01/16/20 $7,845.00

$75,049.02 $1,425,901.02 02/05/20 $92,871,802.02

022 60 17 Stadium Field Conduit and Power F1.14 F1.14

r 06/05/19 02/13/20 $22,684.00

63 17 Door 130A size Increase RFI 270, A2.12, A10.00 x r 05/09/19 02/10/20 $2,833.00

88 17 Detail Hoist Beam at Elevators RFI 389 x r 07/29/19 03/02/20 $7,012.00

038 101 17 Nurse Room Revisions ASK 10, ASK 11, A10.03 x 07/30/19 03/02/20 $1,381.00

135 17 Structural Beam Elevation  RFI 456, S2.33, 6/S5.30, 

A10.22, 4/A10.44 x r r 09/24/19 10/11/19 $4,490.00

168 17 Credit for incorrect CI amount in 

CO#16

CO16, CI168
x ($2,796.00)
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034 169 17 Hand Wash Sink Change CCD 034 r x/r 10/28/19 02/10/20 $3,689.00

175 17 Stair 05 Support RFI 541, A7.05 SSK 044 x r r 11/04/19 02/20/20 $8,337.00

177 17 Add Soffit and Break Metal RFI 532, RFI 532.1 ASK 15, ASK 16
x r $3,886.00

179 17 Move HM Frame RFI 255
$1,830.00

180 17 Additional Costs for CI 180 RFI 551
x r $136.00

182 17 Added Blocking at Parapet RFI 564 x r 11/25/19 02/20/20 $2,758.00

191 17 Theater Roofing Termination RFI 580
x r 11/22/19 01/20/20 $3,828.00

199 17 Vape Detector Rough‐In PR 07 E0.02, E4.11, E4.13, E4.15, E4.26, 

E4.35, E4.36, E4.11C, E2.01R x r 10/30/19 01/28/20 $36,425.00

$96,493.00 $1,522,394.02 03/06/20 $92,968,295.02

030 99 18 Electrical at FH Coiling Doors CCD 030
r 07/11/19 11/01/19 $5,002.00

103 18 Embeds relocation at Catwalks RFI 402, RFI 408 S2.34
x r r 07/31/19 01/20/20 $6,753.00

189 18 Add HSS for Roof Support RFI 569 S2.56, 2/S6.15
x r 11/18/20 01/21/20 $6,439.00

204 18 Soffit Elevation Btwn Servery & 

Kitchen

RFI 547 A3.11
x r 11/26/19 01/28/20 $8,234.00

206 18 Cut Beam Flange for Downspout RFI 206, 1/A5.08 x r r 01/03/20 02/10/20 $9,296.00

207 18 Wall Furring for Eye Wash RFI 631, A2.25, M1.25
x r r r 12/26/19 01/22/20 $1,107.00

208 18 Sight Lines Mens 122 RFI 595, A2.12 ASK‐029
x/r 12/06/19 01/28/20 $5,454.00

210 18 Wall Type at Storefront RFI 640, ASK‐031
x r 12/30/19 01/22/20 $2,929.00

212 18 Added Exhaust Fan RFI 558 x r 11/21/19 01/23/20 $10,954.00

222 18 Theater Roofing Termination RFI 668, 6/A5.07, 13/A0.24
x r 11/12/19 02/20/20 $2,232.00

233 18 Added Knox Box RFI 677

x r 01/17/20 01/29/20 $1,281.00

236 18 Add Key Switches to Doors
x r 03/02/20 $7,557.00

252 18 Business Lab Transfer Air RFI 727 x r 02/11/20 02/20/20 $3,196.00

70 255 18 Electrical Revisions E3.25, E3.23, E5.01
x r 02/17/20 03/02/20 $5,870.00

$76,304.00 $1,598,698.02 03/06/20 $93,044,599.02

35 19 Enclosure Re‐Route for Fiber RFI 097

x r 03/25/19 02/10/20 $19,954.00



Print Date: 

4/16/2020

CCD # COP CO # TITLE REF. DOCS ATTACHMENTS O A
H
J

GC A S C K L

M
EP DATE TO GC DATE COSTS 

RECEIVED
APPROVED  COST

CHANGE ORDER 

COST

CHANGE ORDERS 

TOTAL

CO Date 

Issued
Contract Total

INITIATED BY x RESPONSIBLE  r

SCSD CHANGE ORDER LOG ‐ STANWOOD H.S.

L = Landscape

MEP = Mechanical/Electrical/Plumbing

O = Owner

OC = Owner Consultant

GC = General Contractor

A = Architect

S = Structural

C = Civil

Phase 2 ‐ Cornerstone GCI

122 19 Field House OT

r x 01/22/20 $21,523.00

128 19 Fixture Tyype RL Mounting  RFI 447 ASK 013 x r r 09/19/20 03/09/20 $2,724.00

150 19 Fire Damper Cnstruction Note RFI 122 x r 03/19/19 03/24/20 $16,691.00

153 19 Firewall/Shaftwall in Zone 1 RFI 401 x r 08/20/19 10/31/19 $2,532.00

155 19 Shaft Walls Along D‐Line RFI 463, A2.31 x r 09/20/19 10/31/19 $4,930.00

187 19 Storefront Added Plate for Install RFI 593 x r 11/21/19 03/18/20 $4,515.00

013 195 19 Power for Copier Printer and Outlet CCD 013, E3.23, E6.12
x r 11/14/19 03/09/20 $3,894.00

063 197 19 Volleyball Equipment CCD 063 x r 11/03/19 02/20/20 ($4,232.00)

198 19 Rms 307/308 Add exhaust AFD‐306 RFI 598 x r 11/25/19 03/18/20 $3,383.00

239 19 Abuse Resistant GWB CCD 079 x r 02/04/20 03/20/20 $9,193.00

080 244 19 Level 5 Finish CCD 080, RFI 741 A3.13 x r 02/10/20 03/09/20 $10,725.00 $95,832.00 $1,694,530.02 04/06/20 $93,140,431.02

33 146 20 Relocate District Washer and Dryer  CCD 033 A2.12, A2.44, A8.19, M0.03, M1.01, 

M1.02, M1.11, M1.12, M1.21, 

M1.22, M2.12, M3.12, M4.03, 

M5.04, E3.12, E6.12

x r r 09/19/19 03/02/20 $26,431.00

51 161 20 Classroom AV  CCD 051 x r 10/04/19 03/09/20 $12,496.00

247 20 Added Labor at FH to Support Roofers
r x 03/24/20 $4,019.00

256 20 Copier Relocation ASI 015 E3.31 x r r 01/29/20 03/02/20 $2,227.00

257 20 Motorized Backboards RFI 087 A3.21, A3.22, E3.21, E3.22 x r 02/14/20 03/09/20 $13,404.00

259 20 Door 178 Conflict RFI 372 x r 02/24/20 03/24/20 $1,425.00 $60,002.00 $1,754,532.02 04/06/20 $93,200,433.02
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April 10, 2020 
 
Attn:  Stanwood Camano School District Board  
 
RE: Stanwood High School CI #74 

 
Dear Members of the Board, 
 
This CI has two separate components- converting the electrical service to SHS from Primary Metered to 
Secondary Metered and modifying the service conductors to accommodate the requirements of SNO 
PUD’s transformer. 
 
Electrical Metering Change 

 
There are two buildings on the High School Campus (the main High School Building and the CTE Shop 
Building) that require separate service transformers.  These transformers could each have their own Utility 
Meter (secondary service) or have one Utility Meter that serves both of them (Primary Metered).  Primary 
Metered systems are typically a lower first cost than Secondary Metered systems, but cause the district to 
“own” the high voltage system on the school side of the meter.  As a pre-bid cost saving measure, the 
original design called for a Primary Metered service at the High School Campus.  This allowed for a single 
power metering point for SNO PUD and reduced the amount of equipment that would normally be 
installed between a transformer and the building.   
 
This design was submitted to SNO PUD and there were no comments prior to the bid of the project. After 
the construction team had started work, SNO PUD noted that the price of the installation of the primary 
meter would be approximately $60,000.  This was a direct utility cost that the district would pay to the 
PUD (similar to other utility service costs).  The higher-than-expected cost for the primary meter made a 
secondary meter solution more cost competitive. The design and construction teams agreed that secondary 
metering was the direction that made the most sense from a long-term maintenance perspective- based on 
the information provided by SNO PUD. The quoted price that was provided indicated that the installation 
cost for the change to installing two secondary meters was only slightly higher than the costs for the PUD 
to install a primary meter.  
 
SNO PUD Transformer Requirement 

 
The second component of CI #74 was required to accommodate the High School transformer provided by 
the PUD and eliminate additional equipment in the service yard.  The bid documents specify aluminum 
conductors and required (9) sets of conductors between the transformer and the main electrical board. The 
fire pump is also directly fed from the secondary of the transformer and requires (2) sets of conductors. 
This equates to a total of (11) sets of conductors landing on the secondary of the utility transformer. SNO 
PUD requires that only allow (10) sets of conductors are able to land directly on the transformer without 
adding an additional cabinet.  The limited space within the yard and the additional utility costs eliminated 
the viability of adding the additional cabinet.  In an effort to maintain the requirement and eliminate the 
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cost of the additional transformer cabinet, the team decided to change the conductor material to copper. 
Copper is rated for a higher amperage than aluminum, so a fewer number of copper conductors can be 
used to achieve the same amperage as aluminum conductors. The down side is that copper conductors are 
nearly 4 times the cost of aluminum conductors.  Copper is considered a better conductor material by the 
industry (lower maintenance) and is an overall betterment to the project. 
 
Summary 

 
The Electrical Metering Change and PUD Transformer Requirements are the primary factors behind the 
cost of the CI. The majority of the cost for the utility metering change would have been paid directly to 
SNO PUD.  These costs have been shifted to paying the construction team in lieu of the utility, and the 
District is receiving a product that has lower long-term maintenance and responsibility.  The change from 
aluminum to copper conductors is based on SNO PUD requirements and is also viewed as a lower 
maintenance item.   
 
Costs submitted by the contractors appear to be fair for the material and work involved.  They do not 
represent overly inflated “change order” pricing.  The Electrical Metering Change accounts for 
approximately 85% of the CI.  The change to copper conductors was mostly a material change (slightly 
reduced labor) and accounts for approximately 15% of the CI after all markups.     
 
We recommend that you accept this change for both the long-term maintenance benefits and relatively 
low difference between the Contractor’s and PUD’s costs. 
 
Sincerely, 
BCE Engineers, Inc. 
 
 
 
Ben Hedin, PE 
Principal 
 
 
 
 
 


