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INTRODUCTIONS

SITE PLAN AND SCHEDULE REVIEW

BOND PROJECT FINANCIAL UPDATE

NEW STANWOOD HIGH SCHOOL
 Progress Photos and Update

NEW CHURCH CREEK CAMPUS - LINCOLN HILL HIGH/ACADEMY AND SARATOGA SCHOOL
 Progress Photos and Update

MAINTENANCE AND TECHNOLOGY CENTER
 Progress Photos and Update

Q & A



New Stanwood High School Project Schedule



STANWOOD-CAMANO SCHOOL DISTRICT NO. 401

 ACTUAL BIDS FOR SHS, CCC, AND MTC

CPF - COMMITTED FUNDS - BOND ISSUE AND CPF LEVY  (as of October 31, 2019)

Project Funding

Bond Proceeds 147,500,000              

State Matching Funds 9,630,238                  Final D-10:  $2,518,638 + 7,111,600

Actual Bond Investment Earnings Thru Oct. 2019 2,963,458                  Projected total investment earnings thru July 2021 = $4.4m

MTC Funds from 13-18 CPF Levy 581,215                      13-18 CPF Levy funds earmarked for MTC improvements

Non-Levy Uncommitted -                               

Levy - Facilities and Overhead -                                

Bond Administration 381,451                      May need some added help @ move-in for ALC and SHS

161,056,362          

Est./Contracted 

Total Cost

Actual Projects Costs Per Bids and Per 7-2-19 Estimates

Stanwood High School 

  Phase 1 - Taylor Actual 4,876,165                  Final

  Phase 2 & 3 - Cornerstone Actual 99,852,398                Contract amount - Includes WSST

Alternative Learning Center - Colacurcio Actual 21,475,272                Contract amount - Includes WSST

Maint. & Tech. Center - Colacurcio Actual with Alt. 1 4,350,528                  Contract amount - Includes WSST

Estimate of Total Construction Costs 130,554,363               

Construction Contingency 6,773,288                   Est. commitments to date = $1.5m 

Transferred to bond admin 600,000                       Include in total cost & on cash flow sheet; this is incl. in revenue also 

Non-Construction Costs Revised June 12, 2019 18,353,649                $29,342,666 - 10,989,016 (WSST included in constr. contract cost) 

Total Bond Project Awarded Bids and Non-Const. Costs 156,281,300          

Uncommitted CPF Resources 4,775,062              





NEW STANWOOD HIGH SCHOOL

June 2018, Beginning of Phase 1



February 2019, Start of Phase 2

NEW STANWOOD HIGH SCHOOL



May 2019

NEW STANWOOD HIGH SCHOOL



July 2019

NEW STANWOOD HIGH SCHOOL



August 2019

NEW STANWOOD HIGH SCHOOL



October 2019

NEW STANWOOD HIGH SCHOOL



November 2019

NEW STANWOOD HIGH SCHOOL



January 2021 (Buildings and South Lot)

NEW STANWOOD HIGH SCHOOL



November 2019

NEW STANWOOD HIGH SCHOOL – NORTH ELEVATION



NEW STANWOOD HIGH SCHOOL – FIELD HOUSE



September 2019

NEW STANWOOD HIGH SCHOOL – FIELD





NEW CHURCH CREEK CAMPUS (LHHS/LA/SARATOGA)



NEW CHURCH CREEK CAMPUS (LHHS/LA/SARATOGA)

PROGRESS:

 Site utility work is on-going.

 Concrete footing, foundations and slab is complete.

 Structural steel columns are being installed.

 Structural wood wall framing is on-going.

 Engineered Wood Joists and GLB’s are being installed.

 Plumbing and Electrical Rough-in work is progressing.

 Roof framing and sheathing on-going.



NEW CHURCH CREEK CAMPUS (LHHS/LA/SARATOGA)



NEW CHURCH CREEK CAMPUS (LHHS/LA/SARATOGA)



NEW CHURCH CREEK CAMPUS (LHHS/LA/SARATOGA)



NEW MAINTENANCE AND TECHNOLOGY FACILITY



Progress:

 Demolition of interior of Maintenance complete.

 Abatement work complete.

 Electrical, Plumbing and HVAC Rough-in is on-going.

 Concrete footings and slab is complete at Maintenance.

 Concrete footings and foundation complete at IT/Storage.

 IT/Storage delivery to site scheduled for early December.

 ROW utility work started the end of October.

NEW MAINTENANCE AND TECHNOLOGY FACILITY



NEW MAINTENANCE AND TECHNOLOGY FACILITY



NEW MAINTENANCE AND TECHNOLOGY FACILITY



SUMMER 2019 ACCOMPLISHMENTS

Summer 2019 Facility Projects

• Replacement of  fire alarm system at Cedarhome Elementary, Stanwood Elementary and 

Twin City Elementary is complete.

• Replacement of Twin City Elementary parking and bus loop asphalt is complete.

• Seismic updates to Stanwood Middle School is complete.

Summer 2020 Facility Projects

• Playground safety improvements at Cedarhome Elementary, Utsalady Elementary and 

Elger Bay Elementary is currently in the planning process.



QUESTIONS?


