
 

 

 
TO: Board of Directors 
 

FROM:  Liz Jamieson, Director of Capital Projects 
  

SUBJECT:   MTC Change Order Proposal No. 051 – Roofing & Metal Siding 
 

DATE:   July 7, 2020 
 

TYPE:   Action Needed 

 
According to Board Policy No. 6957, construction Change Orders that exceed $100,000.00 need Board 
approval. 
 
Attached is Change Order Proposal (COP) No. 051 for the new Maintenance & Technology Center 
(MTC) project, increasing the contract with Colacurcio Brothers, Inc., by the amount not to exceed 
$271,612.35.    
 
This Change Order Proposal has two separate components. 

1) Add metal wall system and associated flashing to MTC exterior to cover failed CMU wall to 
eliminate water intrusion.  
 

2) Remove existing roof; replace deteriorated plywood sheathing, and install new roof system, 
gutters, downspouts and associated metal flashing at MTC building. 

This Change Order Proposal does not change the project completion date. The overall contingency 
budget for all three projects (SHS/ALC/MTC) currently has a balance of $3,524,456.62. This budget is 
reserved for change orders. 
 
Please let us know if you have any questions.   
 

Recommendation: 

We recommend the board move to approve MTC Change Order Proposal No. 051 to the contract 
with Colacurcio Brothers, Inc., not to exceed $271,612.35, related to the new Maintenance & 
Technology Center project. 

 




























































